

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29/09/2026
Team ID	-
Project Name	BlogNest - AI-Powered Blog Management Backend
Maximum Marks	-

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	USN	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration and Login	USN-1	Register with name, email and password (bcrypt hashing)	2	High	
Sprint-1	Registration and Login	USN-2	Log in with email and password and receive a JWT	2	High	
Sprint-1	Role-Based Access	USN-3	Role middleware for Admin, Editor, Author, Reader	3	High	
Sprint-1	Project Setup	USN-4	Set up server, folders (models, controllers, routes) and MongoDB connection	3	High	
Sprint-2	Blog Management	USN-5	Author creates, edits and deletes posts	5	High	
Sprint-2	Blog Management	USN-6	Fetch and list published posts	3	High	
Sprint-2	Categories and Tags	USN-7	Assign and filter posts by categories and tags	3	Medium	
Sprint-3	AI Integration	USN-8	Generate blogs with /api/ai/generate-blog	5	High	
Sprint-3	AI Integration	USN-9	Summarize articles with /api/ai/summarize	3	Medium	
Sprint-3	Comments	USN-10	Readers comment on posts; comment-post relationships	3	Medium	
Sprint-4	Editorial Workflow	USN-11	Editor reviews and publishes pending posts	5	High	
Sprint-4	Moderation and Admin	USN-12	Comment moderation and role management	4	Medium	
Sprint-4	Security and Logging	USN-13	Sanitization, validation, rate limiting, error handling and logging	5	High	
Sprint-4	Testing	USN-14	API testing in Postman and documentation	3	Medium	

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	10	6 Days				

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-2	11	6 Days				
Sprint-3	11	6 Days				
Sprint-4	17	6 Days				

Sprint dates and completed points are left blank for the team to fill as sprints run.

Velocity:

Total planned story points are 49 across 4 sprints, giving an average of about 12 points per sprint. With a 6-day sprint, the average velocity is roughly 2 story points per day ($49 / 24$ days). Velocity should be recalculated after each sprint from the points actually completed.

Burndown Chart:

A burndown chart plots the work remaining against time for each sprint. The ideal line falls evenly from the sprint's total story points to zero at the planned end date; the actual line is plotted from points completed each day. Update it daily from the completed points in the tracker above.